

Risks	Category	Probability	Impact	RMMM
Size estimate may be significantly low	PS	60%	2	
Larger number of users than planned	PS	30%	3	
Less re-use than planned	PS	50%	2	
End-users resist system	BU	40%	3	
Delivery deadline will be tightened	BU	50%	2	
Funding will be lost	CU	40%	1	
Customer will change requirements	PS	80%	2	
Technology will not meet expectations	TE	30%	1	
Lack of training on tools	DE	80%	3	
Staff inexperienced	ST	30%	2	
Staff turnover will be high	ST	60%	2	
...	...	...	...	...
...	...	...	...	...

Impact values:

1—catastrophic

2—critical

3—marginal

4—negligible

Table 1: Risk Assessment Table

RMMM: The work product is called a Risk Mitigation, Monitoring, and Management Plan.